

Grantee: Lakeland, FL

Grant: B-11-MN-12-0013

October 1, 2015 thru December 31, 2015 Performance



Grant Number:

B-11-MN-12-0013

Obligation Date:**Award Date:****Grantee Name:**

Lakeland, FL

Contract End Date:

03/10/2014

Review by HUD:

Reviewed and Approved

Grant Award Amount:

\$1,303,139.00

Grant Status:

Active

QPR Contact:

No QPR Contact Found

LOCCS Authorized Amount:

\$1,303,139.00

Estimated PI/RL Funds:

\$441,713.90

Total Budget:

\$1,744,852.90

Disasters:

Declaration Number

No Disasters Found

Narratives

Summary of Distribution and Uses of NSP Funds:

The NSP3 Areas of Greatest Need were determined by NSP3 planning data, including HUD foreclosure index scores for all eligible neighborhoods, as well as market data for the entire City of Lakeland. The foreclosure index score is a composite of the percentage of home foreclosures, the percentage of homes financed by a subprime mortgage related loan, and the prospective rate of foreclosure.

Market conditions in Lakeland as a whole, in general, mirror those of surrounding communities and the state. That is, demand remains at historic lows, with sales down 33.5 percent from October 2009 levels. Median sales price has fallen to pre-2002 levels, down 24.3 percent from October 2009 and 54 percent from the high of \$189,000 in late 2006 (see charts on following page). According to the Federal Housing Finance Agency Home Price Index, home values in Lakeland have fallen 31.5 percent since their peak value. Additionally, the average days a property listing is on the market continues to grow, to 127 in October 2010, which is 12.4 percent longer than a year ago and 44.3 percent longer than in January 2007.

City-wide, vacancy stands at 13.7 percent, or 6,391 of the 46,524 total housing units. Of the 40,133 occupied units, 55.9 percent are owner-occupied and 44.1 percent are renter-occupied. In terms of housing cost, 40 percent of owners with a mortgage and a 50 percent of renters in Lakeland spend 30 percent or more of household income on housing.

The City of Lakeland has identified three (3) Areas of Greatest Need for NSP3 as follows:

- Lake Beulah
- Webster Park
- Parker Street

A project summary for NSP3, as well as maps of these areas are included as attachments to this Substantial Amendment, along with the Planning Data disbursed by the HUD Foreclosure Need website for each area. The areas identified by the NSP3 grantee as having the greatest need must have an individual or average combined foreclosure need score of not less than 17. The three (3) Areas of Greatest Need selected by the City of Lakeland have an average combined need score of 19.88 (see Exhibit "A").

In an effort to further activities from NSP1, stabilizing neighborhoods and eliminating blight, all three (3) Areas of Greatest Need identified in this Plan are located within the Area of Greatest Need identified for NSP1.

HUD has strongly encouraged NSP3 grantees to identify compact target areas such that their limited NSP3 funding will have a visible neighborhood impact. To this end, HUD's planning data provides an estimated number of properties needed to make an impact in the identified target area, which is calculated as 20 percent of the REO (Real Estate Owned) in the past year.

Lake Beulah (Neighborhood ID: 2667449)

The Lake Beulah Neighborhood shown above received an NSP3 foreclosure need score of 19 (minimum State Threshold Score is 17), and contains 120 housing units. A predominantly low income neighborhood, 59.1 percent of persons earn less than 80 percent of Area Median Income (AMI), vacancy in this area of Lake Beulah is estimated at 10 percent. Of the 120 total housing units, 3 received 0

Summary of Distribution and Uses of NSP Funds:

7. In terms of mortgage cost and delinquency, 27.6 percent of mortgages in this area were high cost between 2004 and 2007, and 15.4 percent of housing units in this neighborhood were 90 or more days delinquent or in foreclosure.

The Lake Beulah Neighborhood received an NSP3 Impact Score of 1, meaning acquisition and rehabilitation and redevelopment of a single foreclosed property in this neighborhood would have a noticeable impact. Further, and most important to the stability of the Lake Beulah Neighborhood, the City of Lakeland plans to leverage a portion of its NSP3 allocation to redevelop the site of a blighted, now demolished 9-unit rental property acquired through NSP1 in April 2010.

Webster Park (Neighborhood ID: 8177093)

The Webster Park Neighborhood shown above received the maximum possible NSP3 foreclosure need score of 20 (minimum



State Threshold is 17), and contains 772 housing units. A predominantly low income neighborhood where 63.13 percent of residents earn less than 80 percent of Area Median Income (AMI) and eight out of ten earn less than 120 percent AMI, vacancy in Webster Park is estimated at 10.8 percent. Of the 772 total housing units, 124 received a mortgage between 2004 and 2007. In terms of cost and delinquency, 61 percent of mortgages between 2004 and 2007 were considered high cost, and 21.93 percent of housing units were 90 or more days delinquent or in foreclosure.

The identified Webster Park Neighborhood received an NSP3 Impact Score of 4, meaning acquisition and rehabilitation or redevelopment of four properties would have a visible neighborhood impact. Moreover, selection of Webster Park as an Area of Greatest Need for NSP3 furthers investment from NSP1, where five properties were acquired and rehabilitated (two have since been sold).

Parker Street (Neighborhood ID: 3160186)

The Parker Street Neighborhood shown above received an NSP3 foreclosure need score of 19.9 (minimum State Threshold is 17), and contains 778 housing units. The residents of the Parker Street Neighborhood have the lowest incomes of the Areas of Greatest Need identified in this Plan, with 78.24 percent earning less than 80 percent of Area Median Income (AMI) and nine of 10 earning less than 120 percent AMI. Vacancy in Parker Street is estimated at 22.7 percent. Of the 778 total housing units, 87 percent received a mortgage between 2004 and 2007. In terms of cost and delinquency, 56.9 percent of mortgages between 2004 and 2007 were high cost, and 19.81 percent of housing units in this neighborhood were 90 or more days delinquent or in foreclosure.

The identified Parker Street Neighborhood received an NSP3 Impact Score of 2, meaning acquisition and rehabilitation or redevelopment of two properties in this neighborhood would have a visible impact. Further, two blighted properties were previously acquired, demolished and redeveloped through NSP1, so it is hoped that the additional NSP3 investment will build on previous activities and further stabilize the neighborhood. Finally, in addition to the aforementioned NSP1 acquisitions, significant public and private investment has been made in the Parker Street Neighborhood since 2007. Partners including the Lakeland Community Redevelopment Agency (CRA), Parker Street Ministries, Keystone Challenge Fund, Inc., and Lakeland Habitat for Humanity

Summary of Distribution and Uses of NSP Funds:

They have brought 10 new families to the neighborhood and re-housed another existing resident in a substantially improved property. These partners collectively have rehabilitated six units and created or redeveloped five new, increasing the rate of homeownership and at the same time revitalizing and stabilizing the neighborhood. Parker Street has not only been impacted by the foreclosure crisis, but also by blighted transient and permanent rentals, and high levels of crime and homelessness. Beyond housing, in the Winter of 2010 the Florida Department of Transportation (FDOT) and the CRA jointly funded \$800,000 in improvements to East Parker Street between North Massachusetts Avenue and North Lake Parker Avenue. The enhancements were to beautify the corridor, while providing improvements for bicyclists, pedestrians and transit riders. The changes included converting East Parker Street from a four-lane undivided roadway section to a two-lane divided roadway with bike lanes, landscaped medians and turn lanes at strategic locations. This project, as well as the previously described housing activities, demonstrate a high level of commitment to the Parker Street Neighborhood from not only the City, but from dedicated partners, each sharing a common goal to restore this valuable central city neighborhood.

Distribution of NSP3 funding will not be determined in a tiered approach, but will be distributed to the Areas of Greatest Need based on the availability of eligible residential property and the appropriateness of the activity at the specific location within the context of neighborhood impact.

Deleted funds for demolition for 50% set aside. 05/17/2011 & 11/01/2011

10/2012- Staff has not encountered numbers of NSP eligible foreclosed properties expected within the primary "Areas of Greatest Need" identified in the substantial amendment dated February, 2011. Therefore, the City has required that the area of Hampton Hills Neighborhood be added to its Action Plan. Hampton Hills Neighborhood meets the risk score due to high foreclosures and/or vacancies and families seem to want to buy in this neighborhood.

The City Commission approved the amendment to the Action Plan on October 1, 2012. A public notice was published in the Lakeland Ledger and on the City's website for public review from September 17 -October 1, 2012 and there were not comments received.

No adjustments were needed for the budget at this time.

03/05/2013- Move funds within Rehab project to cover local expenditures. Transferred \$75,000 from Rehabilitation of Residential structures 50% to Rehabilitation of Residential Structures 25% setaside.

05/28/2013- Move funds from Redevelopment activities to Acquisition & Rehab (50% & 25% setaside) (cover three recent purchase and rehab of existing homes.

11/15/2013- Move funds from Administration and Demo to Acquisition & Rehab (50% & 25% setaside) to cover the recent purchase of existing foreclosed home.

01/07/2014- Move funds from Redevelopment activities to Acquisition & Rehab (50% & 25%) to cover expenses. Added program income for the sale of home.

02/19/2014- Added program income for a sale of home in Rehab activity.

09/23/2014- Set up Revolving Loan Funds. Added program income from the sale homes. Move funds from Redevelopment 25% setas

Summary of Distribution and Uses of NSP Funds:

ide to Rehab 50% to cover expenses.

03/26/2015- Transferred funds from Rehab 50% to Rehab 25% Setaside and Admin.

12/15/2015- Program income added for sale of home in Rehab activity 25%.

How Fund Use Addresses Market Conditions:

Market conditions in Lakeland as a whole, in general, mirror those of surrounding communities and the state. That is, demand remains at historic lows, with sales down 33.5 percent from October 2009 levels. Median sales price has fallen to pre-2002 levels, down 24.3 percent from October 2009 and 54 percent from the high of \$189,000 in late 2006 (see charts on following page). According to the Federal Housing Finance Agency Home Price Index, home values in Lakeland have fallen 31.5 percent since their peak value. Additionally, the average days a property listing is on the market continues to grow, to 127 in October



2010, which is 12.4 percent longer than a year ago and 44.3 percent longer than in January 2007.

Distribution of NSP3 funding will not be determined in a tiered approach, but will be distributed to the Areas of Greatest Need based on the availability of eligible residential property and the appropriateness of the activity at the specific location within the context of neighborhood impact.

Ensuring Continued Affordability:

The City of Lakeland will ensure long-term affordability through the use of a written agreement and recorded deferred payment lien/mortgage which will run in favor of the City. Both the agreement and lien documents will include language providing for recapture of funds should the recipient(s) of assistance fail to meet the terms of said agreement. The City will use the minimum affordability periods outlined by the HOME Investment Partnership Program, 24 CFR 92.252 (a), (c), (e) and (f), and 92.254. The minimum affordability periods are as follows:

- Up to \$15,000 5 Years
- \$15,001 to \$40,000 10 Years
- Over \$40,000 15 Years
- New Construction 20 Years

Definition of Blighted Structure:

In context of local law, and titled Unsafe Residential Buildings, Section 103.2.1 of the City of Lakeland's Housing Code defines Blighted Structure as any structure which is unsafe, unsanitary, unfit for human habitation, or which is not provided with adequate egress, or which constitutes a fire hazard, or is otherwise dangerous to human life.

Definition of Affordable Rents:

The maximum Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of Housing and Urban Development for the Lakeland/Winter Haven Metropolitan Statistical Area (MSA). The FY2011 Fair Market Rents are as follows:

- 0 Bedroom \$663
- 1 Bedroom \$732
- 2 Bedroom \$843
- 3 Bedroom \$1,069
- 4 Bedroom \$1,254

Housing Rehabilitation/New Construction Standards:

The City of Lakeland's Neighborhood Services Division has adopted the General Bid Specifications (Property Standards) for use in its housing programs (included as attachment to this Plan). The City's Building Inspection Division inspects construction activities to ensure compliance with applicable building, electrical, mechanical and plumbing codes. The City has adopted the following general building codes:

- New home construction - Florida Building Code 2004 Residential
- Rehabilitation or alteration of existing homes - Florida Building Code 2004 Existing Building
- Energy Code - Florida Building Code 2004 Building, Chapter 13, Florida Energy Code

Building codes are updated periodically and any future revisions shall be applicable and adopted for immediate use as part of NSP3.

The General Bid Specifications (Property Standards) and the Florida Building Code shall govern all construction projects completed by the Neighborhood Services Division through NSP3. The Building Inspection Division shall inspect all construction project sites and components as appropriate to ensure compliance and in order to issue the required Certificates of Occupancy.

Additionally, HUD has outlined specific requirements for NSP3, including:

- All gut rehabilitation or new construction of residential buildings up to three stories must be designed to meet the standard for Energy Star Qualified New Homes.
- All gut rehabilitation or new construction of mid or high rise multifamily units must be designed to meet the American Society of Heating, Refrigerating, and Air Conditioning Engineers Standard 90.1-2004, Appendix G plus 20% (which is the Energy Star Standard for multi-family buildings piloted by EPA and the Department of Energy).
- Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g. replace older obsolete products with Energy Star-46 labeled products.
- Water efficient toilets, showers, and faucets, such as those with the WaterSense label, must be installed.

Where relevant, the housing should be improved to mitigate the impact of disasters, e.g. earthquake, hurricane, flooding, fires.

Vicinity Hiring:

It is the City of Lakeland's policy to require its contractors to provide equal employment opportunity to all employees and applicants for employment without regard to race, color, sex, national origin, disability, marital status, or sexual orientation. Section 3 of the Housing and Urban Development Act of 1968 requires the City of Lakeland to ensure that employment and other economic and business opportunities generated by the Department of Housing and Urban Development (HUD), to the greatest extent feasible, be directed to low-income persons and business concerns that provide economic opportunities to low-income persons.

The City of Lakeland will incorporate Vicinity Hiring and Section 3 requirements in all procurements generated for use with NSP3 funding and follow the goal requirements outlined in 24 CFR Part 135 for awarding contracts to Section 3 business concerns. NSP3 will be marketed to potential Section 3 businesses located within the target area. Further, new jobs generated by NSP3 activities will, to the greatest extent feasible, be filled by low-income persons who reside within the target area. Subrecipients, contractors and subcontractors will be required to complete the "NSP3 Vicinity Hiring" form (included as attachment to this Plan).



Procedures for Preferences for Affordable Rental Dev.:

After considering the current makeup and markets within the Areas of Greatest Need outlined in this Plan, the City of Lakeland has chosen to focus its neighborhood stabilization efforts on homeownership. Each of the target areas, while predominantly single-family, includes significant numbers of investor-owned rental units, which have and continue to exacerbate the destabilizing nature of foreclosures and defaults in these neighborhoods. Though a difficult proposition, the pride of homeownership and stabilizing nature of owner-occupied properties within the identified target areas make homeownership the preferred method of providing housing to families through NSP3. However, in the event the markets in one or more of the established target areas will not support homeownership, the City will make NSP3-acquired properties available for rent, and to that end will recruit one or more partners with the capacity and track record to manage multiple scattered site single-family rentals.

Grantee Contact Information:

NSP3 Program Administrator Contact Information
 Name (Last, First) Rewis, Brian
 Email Address brian.rewis@lakelandgov.net
 Phone Number (863) 834-3360
 Mailing Address 1104 Martin L. King, Jr. Avenue, Lakeland, Florida 33805

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$1,744,852.90
Total Budget	\$27,337.90	\$1,744,852.90
Total Obligated	\$27,337.90	\$1,561,028.59
Total Funds Drawdown	\$0.00	\$1,529,397.29
Program Funds Drawdown	\$0.00	\$1,291,075.42
Program Income Drawdown	\$0.00	\$238,321.87
Program Income Received	\$0.00	\$414,376.00
Total Funds Expended	\$56,067.84	\$1,587,459.22
Match Contributed	\$0.00	\$0.00

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$195,470.85	\$0.00
Limit on Admin/Planning	\$130,313.90	\$95,416.90
Limit on State Admin	\$0.00	\$95,416.90

Progress Toward Activity Type Targets

Activity Type	Target	Actual
Administration	\$130,313.90	\$98,313.00

Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$325,784.75	\$571,842.36



Overall Progress Narrative:

Neighborhood Services sold one home to moderate income client and completed the rehabilitation on another. This home has pending contract to purchase to low income client. Staff is researching to purchase another foreclosed property.

Staff was unable to draw down expenditures for October & November due to technical problem with receipt of program income.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
#5, NSP 3-Revolving Loan Fund	\$0.00	\$176,054.13	\$0.00
1, Acquisition and Rehabilitation of Single Family Residence	\$0.00	\$1,413,962.42	\$1,173,658.44
2, Redevelopment of Demolished or Vacant Foreclosed	\$0.00	\$0.00	\$0.00
3, Demolition of Blighted Structures	\$0.00	\$56,523.35	\$34,832.43
4, Planning and Administration	\$0.00	\$98,313.00	\$82,584.55



Activities

Project # / Title: #5 / NSP 3-Revolving Loan Fund

Grantee Activity Number: RLF NSP3
Activity Title: Revolving Loan Fund NSP3

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

#5

Projected Start Date:

09/23/2014

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP 3-Revolving Loan Fund

Projected End Date:

09/23/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Lakeland2

Overall	Oct 1 thru Dec 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$100,000.00
Total Budget	\$0.00	\$100,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$71,342.07
Total Funds Expended	\$0.00	\$0.00
City of Lakeland2	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

City of Lakeland will use the NSP 3 Revolving Loan Fund as a means to purchase additional foreclosed properties for resale of sing family unit.

Location Description:

Existin NSP3 approved target areas.

Activity Progress Narrative:

No activity this quarter.



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: RLF NSP3 - 50% above
Activity Title: Revolving Loan Fund NSP3

Activity Category:
 Rehabilitation/reconstruction of residential structures
Project Number:
 #5
Projected Start Date:
 09/23/2014
Benefit Type:
 Direct (HouseHold)
National Objective:
 NSP Only - LMMI

Activity Status:
 Under Way
Project Title:
 NSP 3-Revolving Loan Fund
Projected End Date:
 09/23/2017
Completed Activity Actual End Date:

Responsible Organization:
 City of Lakeland2

Overall	Oct 1 thru Dec 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$76,054.13
Total Budget	\$0.00	\$76,054.13
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$104,712.06
Total Funds Expended	\$0.00	\$0.00
City of Lakeland2	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

City of Lakeland will use the NSP 3 Revolving Loan Fund as a means to purchase additional foreclosed properties for resale of single family unit.

Location Description:

Existing NSP-3 approved target areas.

Activity Progress Narrative:

No activity this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: 1 / Acquisition and Rehabilitation of Single Family Residence

Grantee Activity Number: 1-Rehab of Structures

Activity Title: Rehabilitate Residential Structure

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition and Rehabilitation of Single Family

Projected End Date:

04/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Lakeland2

Overall

Total Projected Budget from All Sources

Oct 1 thru Dec 31, 2015

To Date

N/A

\$942,120.06

Total Budget

\$0.00

\$942,120.06

Total Obligated

\$0.00

\$934,349.88

Total Funds Drawdown

\$0.00

\$933,542.16

Program Funds Drawdown

\$0.00

\$776,455.67

Program Income Drawdown

\$0.00

\$157,086.49

Program Income Received

\$0.00

\$238,321.87

Total Funds Expended

\$30,425.12

\$963,967.28

City of Lakeland2

\$30,425.12

\$963,967.28



Match Contributed

\$0.00

\$0.00

Activity Description:

The City of Lakeland’s Neighborhood Services Division will identify, evaluate, negotiate and purchase eligible residential properties that have been foreclosed or vacant for at least 90 days, including costs for appraisals, title, environmental review, inspections, closing costs, and other project delivery and developer fees. The City will negotiate purchase prices that reflect the maximum feasible discount from the Current Market Appraised Value (CMAV), consistent with NSP3 regulations, taking into account the cost to the seller in terms of holding and carrying the property. Properties acquired under this Activity will be fully rehabilitated according to the previously outlined Housing Rehabilitation Standards. Once fully rehabilitated, properties acquired under this Activity will be marketed for sale to qualified buyers, with purchase assistance provided and secured by the City. Long-term affordability will be assured. It is anticipated that a portion of the funds associated with this Activity will be used for the acquisition and rehabilitation of housing to benefit individuals or families whose incomes are at or below 50 percent of area median income. Purchase assistance will be provided and long-term affordability achieved as outlined in this Plan.

Location Description:

The Plan will concentrate its efforts in Lake Beulah, Webster Park and Parker Street neighborhoods.

Activity Progress Narrative:

One home is maintained for sale.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	4/4
# of Singlefamily Units	0	4/4

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	1/2	3/2	4/4	100.00
# Owner Households	0	0	0	1/2	3/2	4/4	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number:	2- Rehab of Structures 25% Set-aside
Activity Title:	Rehab of Residential Structures -25% Set-asi

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
1

Projected Start Date:
05/01/2011

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LH - 25% Set-Aside

Activity Status:
Under Way

Project Title:
Acquisition and Rehabilitation of Single Family

Projected End Date:
04/30/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Lakeland2

Overall	Oct 1 thru Dec 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$471,842.36
Total Budget	\$27,337.90	\$471,842.36
Total Obligated	\$27,337.90	\$471,842.36
Total Funds Drawdown	\$0.00	\$443,914.88
Program Funds Drawdown	\$0.00	\$397,202.77
Program Income Drawdown	\$0.00	\$46,712.11
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$22,247.00	\$466,726.26
City of Lakeland2	\$22,247.00	\$466,726.26
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Lakeland’s Neighborhood Services Division will identify, evaluate, negotiate and purchase eligible residential properties that have been foreclosed or vacant for at least 90 days, including costs for appraisals, title, environmental review, inspections, closing costs, and other project delivery and developer fees. The City will negotiate purchase prices that reflect the maximum feasible discount from the Current Market Appraised Value (CMAV), consistent with NSP3 regulations, taking into account the cost to the seller in terms of holding and carrying the property. Properties acquired under this Activity will be fully rehabilitated according to the previously outlined Housing Rehabilitation Standards. Once fully rehabilitated, properties acquired under this Activity will be marketed for sale to qualified buyers, with purchase assistance provided and secured by the City. Long-term affordability will be assured as outlined. It is anticipated that a portion of the funds associated with this Activity will be used for the acquisition and rehabilitation of housing to benefit individuals or families whose incomes are at or below 50 percent of area median income. Purchase assistance will be provided and long-term affordability achieved as outlined in this Plan.

Location Description:

The Neighborhood Services Division will concentrates its efforts on the Lake Beulah, Webster Park and Parker Street Neighborhoods.

Activity Progress Narrative:

Completed rehabilitation on low income house. Home has a pending contract.



Staff was unable to draw down expenditures for October, November due to technical problem with receipt of program income.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# ELI Households (0-30% AMI)	1		1/0	

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	1		4/2	
# of Singlefamily Units	1		4/2	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	3/2	0/0	3/2	100.00
# Owner Households	0	0	0	3/2	0/0	3/2	100.00

Activity Locations

Address	City	County	State	Zip	Status / Accept
---------	------	--------	-------	-----	-----------------

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Project # / Title: 2 / Redevelopment of Demolished or Vacant Foreclosed

Grantee Activity Number:	1 - Redevelop of Demo Properties
Activity Title:	Redevelopment of Demo/Vacant foreclosed properties

Activity Category:
Construction of new housing

Project Number:
2

Projected Start Date:
05/01/2011

Benefit Type:

Activity Status:
Under Way

Project Title:
Redevelopment of Demolished or Vacant Foreclosed

Projected End Date:
04/30/2014

Completed Activity Actual End Date:



Direct (HouseHold)

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Lakeland2

Overall	Oct 1 thru Dec 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Lakeland2	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Lakeland's Neighborhood Services Division will identify, evaluate, negotiate and purchase eligible residential properties that have been foreclosed or vacant for at least 90 days, including costs for appraisals, title, environmental review, inspections, closing costs, and other project delivery and developer fees. The City will negotiate purchase prices that reflect the maximum feasible discount from the Current Market Appraised Value (CMAV), consistent with NSP3 regulations, taking into account the cost to the seller in terms of holding and carrying the property. Properties acquired under this Activity will either be vacant when acquired or because of the blighted nature of the home or homes on the property, will be demolished for redevelopment. Redevelopment construction activities will be completed according to the previously outlined Housing Rehabilitation Standards. Once fully redeveloped, properties acquired under this Activity will be marketed for sale to qualified buyers, with purchase assistance provided and secured by the City. Long-term affordability will be assured as outlined. It is anticipated that a portion of the funds associated with this Activity will be used for the acquisition and rehabilitation of housing to benefit individuals or families whose incomes are at or below 50 percent of area median income. Purchase assistance will be provided and long-term affordability achieved as outlined in this Plan.

Location Description:

The Neighborhood Services Division will concentrate its effort on the Lake Beulah, Webster Park, and Parker Street neighborhoods.

Activity Progress Narrative:

No activity this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.



Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 2 - Redevelop of Properties 25% Set-aside
Activity Title: Redevelop of Demo/Vacant properties 25% Set-aside

Activity Category:

Construction of new housing

Project Number:

2

Projected Start Date:

05/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Redevelopment of Demolished or Vacant Foreclosed

Projected End Date:

04/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Lakeland2

Overall	Oct 1 thru Dec 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Lakeland2	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Lakeland's Neighborhood Services Division will identify, evaluate, negotiate and purchase eligible residential properties that have been foreclosed or vacant for at least 90 days, including costs for appraisals, title, environmental review, inspections, closing costs, and other project delivery and developer fees. The City will negotiate purchase prices that reflect the maximum feasible discount from the Current Market Appraised Value (CMAV), consistent with NSP3 regulations, taking into account the cost to the seller in terms of holding and carrying the property. Properties acquired under this Activity will either be vacant when acquired or because of the blighted nature of the home or homes on the property, will be demolished for redevelopment. Redevelopment construction activities will be completed according to the previously outlined Housing Rehabilitation Standards. Once fully redeveloped, properties acquired under this Activity will be marketed for sale to qualified buyers, with purchase assistance provided and secured by the City. Long-term affordability will be assured as outlined. It is anticipated that a portion of the funds associated with this Activity will be used for the acquisition and rehabilitation of housing to benefit individuals or families whose incomes are at or below 50 percent of area median income. Purchase assistance will be provided and long-term affordability achieved as outlined in this Plan.

Location Description:

The Neighborhood Services Division will concentrate its efforts in the Lake Beulah, Webster Park, and Parker Street neighborhoods.

Activity Progress Narrative:



No activity this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: 3 / Demolition of Blighted Structures

Grantee Activity Number: 1- Demo of Blighted Structures

Activity Title: Demo of Blighted Structures

Activity Category:

Clearance and Demolition

Project Number:

3

Projected Start Date:

05/01/2011

Benefit Type:

Area ()

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Demolition of Blighted Structures

Projected End Date:

04/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Lakeland2

Overall

Total Projected Budget from All Sources

Total Budget

Oct 1 thru Dec 31, 2015

N/A

\$0.00

To Date

\$56,523.35

\$56,523.35



Total Obligated	\$0.00	\$56,523.35
Total Funds Drawdown	\$0.00	\$56,523.35
Program Funds Drawdown	\$0.00	\$34,832.43
Program Income Drawdown	\$0.00	\$21,690.92
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$56,523.35
City of Lakeland2	\$0.00	\$56,523.35
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Lakeland's Neighborhood Services Division will identify qualified blighted residential structures within NSP3 areas of greatest need and eligible for demolition under this Activity. Said structures may be acquired for redevelopment under Activity 2 of this Plan, or may be demolished solely under Activity 3 as constituting a serious threat to the public health, safety and welfare. In cases where demolition takes place absent acquisition of a foreclosed property, the demolition will have been duly authorized by the City of Lakeland's Code Enforcement Board during a properly noticed public hearing.

In Section 5 of this Plan the City outlined its intent not to use NSP3 to acquire, demolish or convert any units that would result in the involuntary displacement of Persons, as defined in 49 CFR 24.2(a)(21). All acquisitions completed under this activity will be voluntary, and none will result in displacement which would trigger the requirements of the Uniform Relocation and Real Property Acquisition Policies Act of 1970 (URA)

Location Description:

The Neighborhood Services Division will concentrates its efforts in Lake Beulah, Webster Park, and Parker Street neighborhoods.

Activity Progress Narrative:

No activity this quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1/5
# of Singlefamily Units	0	1/5

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:	2 -Demo of Blighted Structures 25% Set-aside
Activity Title:	Demo of Blighted Structures 25% setaside

Activity Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number:
3

Project Title:
Demolition of Blighted Structures

Projected Start Date:
05/01/2011

Projected End Date:
04/30/2014

Benefit Type:
Direct (HouseHold)

Completed Activity Actual End Date:

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Lakeland

Overall	Oct 1 thru Dec 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Lakeland2	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Lakeland’s Neighborhood Services Division will identify qualified blighted residential structures within NSP3 areas of greatest need and eligible for demolition under this Activity. Said structures may be acquired for redevelopment under Activity 2 of this Plan, or may be demolished solely under Activity 3 as constituting a serious threat to the public health, safety and welfare. In cases where demolition takes place absent acquisition of a foreclosed property, the demolition will have been duly authorized by the City of Lakeland’s Code Enforcement Board during a properly noticed public hearing.

In Section 5 of this Plan the City outlined its intent not to use NSP3 to acquire, demolish or convert any units that would result in the involuntary displacement of Persons, as defined in 49 CFR 24.2(a)(21). All acquisitions completed under this activity will be voluntary, and none will result in displacement which would trigger the requirements of the Uniform Relocation and Real Property Acquisition Policies Act of 1970 (URA)

Location Description:

The Neighborhood Services Division will concentrate its efforts in the Lake Beulah, Webster Park and Parker Street neighborhoods.

Activity Progress Narrative:

No activity this quarter.



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: 4 / Planning and Administration

Grantee Activity Number: Planning and Administration

Activity Title: Planning and Administration

Activity Category:

Administration

Project Number:

4

Projected Start Date:

05/01/2011

Benefit Type:

()

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Planning and Administration

Projected End Date:

04/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Lakeland2

Overall

Total Projected Budget from All Sources

Oct 1 thru Dec 31, 2015

N/A

To Date

\$98,313.00

Total Budget

\$0.00

\$98,313.00

Total Obligated

\$0.00

\$98,313.00

Total Funds Drawdown

\$0.00

\$95,416.90

Program Funds Drawdown

\$0.00

\$82,584.55



Program Income Drawdown	\$0.00	\$12,832.35
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$3,395.72	\$100,242.33
City of Lakeland2	\$3,395.72	\$100,242.33
Match Contributed	\$0.00	\$0.00

Activity Description:

NSP funds will be used to pay reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs related to staffing for overall program management, coordination, monitoring, reporting, and direct and indirect costs.

Location Description:

The Neighborhood Services Division will concentrate its efforts in the Lake Beulah, Webster Street and Parker Street neighborhoods.

Activity Progress Narrative:

Neighborhood Services sold one home to moderate income client and completed the rehabilitation on another. This home has pending contract to purchase to low income client. Staff is researching to purchase another foreclosed property.

Staff was unable to draw down expenditures for October, November due to technical problem with receipt of program income.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

