

EAR PROCESS TIMELINE

DUE DATE*	PHASE
February 6, 2008	EAR STAFF KICK-OFF COORDINATION MEETING: Identify requirements, who is responsible for each tasks, and best available data sources
March 15, 2008	Identify potential issues and prepare list
April 24, 2008	SCOPING MEETING with local agencies
April-December 2008	Implementation of public involvement strategy, finalize list of issues
May 1, 2009	FIRST DRAFT COMPLETE
May 15, 2009	Joint CC and P&Z Workshop
June 16, 2009	P&Z PUBLIC HEARING; Revise first draft, as needed
July 6, 2009	CC Report Submittal; Presentation to CAC
July 10, 2009	Post Proposed EAR on COL website
August 6, 2009	Receive comments from DCA
September 1, 2009	Revise draft EAR, as needed, for adoption
September 21, 2009	CC PUBLIC HEARING to adopt EAR by resolution
September 29, 2009	Transmit adopted EAR to DCA and other agencies
December 1, 2009	Preliminary comments from DCA regarding determination of sufficiency
January 1, 2010	DCA Finding of Sufficiency
October 1, 2010	Submit proposed EAR plan amendments
April 1, 2011	Adopt EAR plan amendments

* dates may be approximate