

Commerce Agreement Number: MT047

**AMENDMENT TWO
TO THE FEDERALLY FUNDED
COMMUNITY DEVELOPMENT BLOCK GRANT
MITIGATION PROGRAM (CDBG-MIT)
SUBRECIPIENT AGREEMENT**

On **October 27, 2022**, the State of Florida, Department of Commerce ("Commerce"), formerly known as the "Florida Department of Economic Opportunity," and the **City of Lakeland, Florida** ("Subrecipient") entered into agreement **MT047** ("Agreement"). Commerce and the Subrecipient may individually be referred to herein as a "Party" or collectively as the "Parties."

WHEREAS, Section 5, Modification of Agreement, of the Agreement provides that any amendment to the Agreement shall be in writing executed by the Parties thereto; and

WHEREAS the Agreement was previously amended on **March 19, 2024**; and

WHEREAS the Parties wish to amend the Agreement as set forth herein.

NOW THEREFORE, in consideration of the mutual covenants and obligations set forth herein, the receipt and sufficiency of which are hereby acknowledged, the Parties agree to the following:

1. **Attachment A, Section 4., D. Deliverable 4 – Construction**, is hereby deleted and replaced with the following:

D. Deliverable 4 – Construction

Tasks that are eligible for reimbursement are as follows:

1. Site(s) preparation and/or mobilization;
2. Site(s) acquisition, demolition, and/or remediation;
3. Purchase of materials and processing of dredged sediment, to include construction, preparation, restoration of sediment management unit(s), and installation of required materials, including but not limited to geotextile tubes, polymer equipment, piping, valves, polyethylene liner, and other equipment;
4. Loading, transportation, and disposal of sediment and other dredge material; this includes sample collection (sampling) and laboratory analysis.
5. Purchase of materials and emplacement of a sediment cap and re-grade targeted littoral zone around the shoreline with dredge material, clean sand, and/or native vegetation;
6. Demolish and removal of the dilapidated weir structure; purchase of materials and reconstruction and/or restoration of the canal at this location;
7. Purchase of materials and regrading/stabilization of the western side of Lake Bonnet, including constructing and installing structural reinforcement of the embankment, as necessary;
8. Purchase of materials and construction of a pump station and installation of pumping capacity system, pump intake and discharge pipes, power drop / wire, instrumentation, and any additional, necessary ancillary equipment;
9. Purchase of materials and retrofit/reconstruction of existing outlet control structure(s);
10. Purchase of materials and retrofit/reconstruction of existing concrete culverts and placement of bank stabilization structures;



Commerce Agreement Number: MT047


11. Purchase of materials and construction of flood relief diversion barriers (flood walls), drainage conveyances and infrastructure retention/detention facilities, electrical instrumentation, sump pumps, and other necessary ancillary equipment;
 12. Purchase of material and regrading of drainage channel;
 13. Purchase of material and construction of backflow preventer piping with existing swale;
 14. Purchase of materials and construction for land reclamation and lake infilling;
 15. Site(s) cleanup and demobilization; and
 16. Construction Engineering Inspection (CEI).
2. All other terms and conditions of the Subrecipient Agreement not otherwise amended remain in full force and effect.

~ Remainder Left Intentionally Blank ~

Commerce Agreement Number: MT047

IN WITNESS HEREOF, by signature below, the Parties agree to abide by the terms, conditions, and provisions of Commerce Agreement Number **MT047**, as amended. This Amendment is effective on the date the last Party signs this Amendment.

CITY OF LAKELAND, FLORIDA	FLORIDA DEPARTMENT OF COMMERCE
SIGNED: 	SIGNED: 
M. SHAWN SHERROUSE	J. ALEX KELLY
CITY MANAGER	SECRETARY
DATE: <u>2/27/25</u>	DATE: <u>3/14/2025</u>




Approved as to form and legal sufficiency, subject only to full and proper execution by the Parties.

**OFFICE OF GENERAL COUNSEL
FLORIDA DEPARTMENT OF COMMERCE**

By: David Tropin

Approved Date: 3/12/2025

**APPROVED AS TO FORM
AND CORRECTNESS:**


Palmer C. Davis, City Attorney